

~~CONFIDENTIAL~~
NOT RELEASABLE TO FOREIGN NATIONALS
CONFIDENTIAL

M-46232

OC 8890

20 NOV 1959

FAC-M-9-1005

Director of Logistics

Director of Communications

Contract [] Task Order 7 - Service Contract

16 NOV 1959

1. Under the terms of Contract [] Task Order 7, [] is providing service and support for the special communications equipment which they have developed for this Agency. The funds established for Task Order 7 have been expended or committed as of 31 October 1959, the contract completion date.

2. Additional funds are required for new work in performance of services and/or support of [] equipment. Attached is the contractor's request including a cost estimate for the increased funds required for the work to be done. The request and cost estimate have been reviewed by the Engineering Staff and are considered satisfactory.

3. It is requested that Contract [] Task Order 7, with [] be amended in accordance with the attached letter and cost estimate to increase the funds available for Task Order 7 of Contract []. Attached also is Requisition No. [] indicating that the allotment to be charged for this purpose is []. Funds in the amount of [] have been encumbered for this project.

4. It is further requested that an extension in time to 31 March 1960 be granted the contractor for completion of this work. [] project engineer, may be contacted on Extension [] for further information.

Attachments:

- (1) Contractor's letter and cost estimate
- (2) Requisition No. []

Distribution:

Original and 1 w/ attachments
R+D Subject File w/o attachments
OC-A w/o attachments
[] w/o attachments
MSB w/o attachments
OC-E Chrono w/o attachments
EP Chrono w/o attachments
OC-E/R+D-EP/PCV:mjr (12 Nov. 59)

Coordination:

R+D [] OC-E []
OC-A [] OC-P [] DD/CO []

~~CONFIDENTIAL~~